
Title Project Cost RYG
% of Total

Spend
Budget Cost

(Total)

Energy Management System Green 0% $0.00

IT Security Upgrades Green 0% $0.00

WellPower Green 0% $0.00

UI Planner GASB49 - Environmental Liabilities Green 0% $0.00

HR - Case Management Software Green 21% $67099.00

Regulatory Compliance Tracking System and

Standardization

Green 28.66% $58746.00

AutoCAD Utility Design (AUD) 2015 Implementation Green 52.74% $3294974.36

Inventory System_Passport Uplift Green 55.96% $876120.00

CIS (Customer Information System) Program

Implementation

Yellow 64.82% $55100000.00

ECM-Automation of the Electrical Service Request Green 79.75% $319000.00

Enterprise Geographic Information System Green 115.97% $6067006.12

Denny Substation Network Design Green $0.00
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Budget at
Completion

$19152300.00

$2667100.00

$44000.00

$185600.00

$319474.00

$205000.00

$6247355.00

$1565547.00

$85000000.00

$400000.00

$5231500.00

$0.00
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